

Weekly Project Health Report

Zycus - UniSan S2P Implementation · week of 2026-06-29 – 2026-07-05

Amber

This project needs attention — some areas are slipping.

Confidence in this read: **High** — most of the expected data was filled in, so this read can be trusted.

This Week's Tasks

Week of 2026-06-29 – 2026-07-05. Every task or milestone active this week — Status, Start/End Date, % Complete, and planned Duration.

Task	Status	Start	End	%	Dur.
CLM Additional Approval Workflow Documentation Workshop	Red	07/03	07/08	0%	4d
Integration Configuration Documentation Workshop (elnvoice, iContract)	Red	07/03	07/03	0%	1d
iSource Configuration Documentation	Red	07/03	07/03	0%	1d
eProc, eInvoice and Merlin APSD Configuration Documentation	Red	06/29	06/29	0%	1d
Integration development at UniSan - as applicable	Red	06/25	07/01	0%	5d
Integration development at UniSan - as applicable	Red	06/26	07/02	0%	5d
Integration Unit Testing and Feedback Incorporation	Red	07/03	07/03	0%	1d
Mapping activity for Integration	Red	07/01	07/01	0%	1d
Share TDD for interface	Red	07/02	07/02	0%	1d
Review of TDD and share feedback with Zycus	Red	07/03	07/03	0%	1d
UniSan to review bulk uploaded data	Red	06/29	07/01	0%	3d
UniSan to sign off on supplier bulk upload	Red	07/01	07/01	0%	1d
UniSan Prod migration Supplier	Red	07/02	07/15	0%	10d
Sign off on TDD	Red	06/30	06/30	0%	1d
Integration development at UniSan - as applicable	Red	07/01	07/07	0%	5d
eInvoice Integration: Completion of Design	Red	06/30	06/30	0%	0d
Review of TDD and share feedback with Zycus	Amber	06/29	06/29	50%	1d
iSource Configuration Documentation Workshop	Green	06/29	07/02	80%	4d

Task	Status	Start	End	%	Dur.
User Roles configuration	Green	07/02	07/03	50%	2d
Integration set up and development at Zycus	Green	06/29	07/03	90%	5d
Integration set up and development at Zycus	Green	06/26	07/02	90%	5d

Why This Status?

Zycus - UniSan S2P Implementation is Amber this week. In plain terms: about 7.0% of tasks are running behind schedule; 1 of its 39 milestones is delayed or missed, including Training Phase I; and one task with no schedule buffer is already late, which directly threatens the project end date. Data confidence for this read is high.

What We Looked At

Supporting detail beyond the core schedule view above — these six areas also factor into this week's status:

Area	Status	What we found
Schedule	Amber	About 7.0% of tasks are running behind schedule
Budget	N/A	Not enough data for this project — this area was left out of the score.
Milestones	Amber	1 of its 39 milestones is delayed or missed, including Training Phase I
Blockers	Green	There are no open blockers right now
Team Feedback	N/A	Not enough data for this project — this area was left out of the score.
Key Deadlines	Amber	One task with no schedule buffer is already late, which directly threatens the project end date

Which Tasks Are Driving This

The signals above are a rollup across every task. These are the individual tasks behind them, worth a PM's attention first:

Task	Status	Why
eProc, eInvoice and Merlin APSD Configuration Documentation Workshop	Red	Overdue and on the critical path (no schedule slack left)
eProc, eInvoice and Merlin APSD Configuration Documentation	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete
Sign off on TDD	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete
eInvoice Integration: Completion of Design	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete
Integration development at UniSan - as applicable	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete
Mapping activity for Integration	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete

Task	Status	Why
UniSan to review bulk uploaded data	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete
UniSan to sign off on supplier bulk upload	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete
CLM Additional Approval Workflow Documentation Workshop	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete
Integration Configuration Documentation Workshop (eInvoicing, iContract)	Red	Should be underway this week (Start/End Date falls in this window), but only 0% complete

Data Limitations

- This project's source file has no budget/cost tracking at all, so Budget isn't scored — its weight was shared across the other areas instead.
- No team comments were logged for this project, so Team Feedback isn't scored — its weight was shared across the other areas instead.

This report is based on 383 tasks and 39 milestones tracked in the project plan.