

Weekly Project Health Report

Zycus - Titan S2P Implementation · week of 2026-06-01 – 2026-06-07

Red

This project needs attention now — one or more areas are seriously behind.

Confidence in this read: **Medium** — some expected data was missing, so treat this read with a little caution.

Escalation note: Milestones and Blockers are both seriously behind this week. When two or more areas are this critical, the status is capped at Red regardless of the composite score.

This Week's Tasks

Week of 2026-06-01 – 2026-06-07. Every task or milestone active this week — Status, Start/End Date, % Complete, and planned Duration.

Task	Status	Start	End	%	Dur.
Train The Trainer Sessions	Green	05/19	06/05	100 %	14d
SSO and Integration Setup	Green	05/07	06/05	100 %	22d
Supplier data to be provided by Customer	Green	05/04	06/05	80%	25d
User Setup	Green	05/08	06/05	100 %	21d
User Upload	Green	05/12	06/05	100 %	19d
Production Deployment & Readiness-Migrate Solution from Staging to Prodcution	Green	05/18	06/05	100 %	15d
Production Deployment & Readiness-Migrate Solution from Staging to Prodcution	Green	05/18	06/05	100 %	15d
Production Deployment & Readiness-Migrate Solution from Staging to Prodcution	Green	05/18	06/05	100 %	15d
Production Deployment & Readiness-Migrate Solution from Staging to Prodcution	Green	05/18	06/05	100 %	15d
Production Deployment & Readiness-Migrate Solution from Staging to Prodcution	Green	05/18	06/05	100 %	15d
Project Initiation & Data Gathering	Green	04/22	06/02	100 %	30d
Review & Approve Logistics Plan	Green	06/01	06/01	100 %	1d

Task	Status	Start	End	%	Dur.
Arrange Logistics required for workshop	Green	06/02	06/02	100 %	1d

Why This Status?

Zycus - Titan S2P Implementation is Red this week. In plain terms: 8 of its 14 milestones are delayed or missed, including Configuration and Build phase and UAT; one blocker ("Supplier Notification template") has been open for 71 days; and stakeholder comments read mostly cautious or mixed. Data confidence for this read is medium.

What We Looked At

Supporting detail beyond the core schedule view above — these six areas also factor into this week's status:

Area	Status	What we found
Schedule	Green	Only about 0.8% of tasks are behind schedule, which is a healthy range
Budget	N/A	Not enough data for this project — this area was left out of the score.
Milestones	Red	8 of its 14 milestones are delayed or missed, including Configuration and Build phase and UAT
Blockers	Red	One blocker ("Supplier Notification template") has been open for 71 days
Team Feedback	Amber	Stakeholder comments read mostly cautious or mixed
Key Deadlines	Green	No tasks on the tightest part of the schedule are currently late

Which Tasks Are Driving This

The signals above are a rollup across every task. These are the individual tasks behind them, worth a PM's attention first:

Task	Status	Why
Supplier Notification template	Red	Flagged At-Risk and not yet resolved
OTK to share D&B creds	Amber	Overdue, but still has schedule slack
Enable D & B App	Amber	Overdue, but still has schedule slack
Configuration and Build phase	Amber	Overdue, but still has schedule slack

Data Limitations

- This project's source file has no budget/cost tracking at all, so Budget isn't scored — its weight was shared across the other areas instead.

This report is based on 493 tasks and 14 milestones tracked in the project plan.