

Weekly Project Health Report

Zycus - UniSan S2P Implementation · week of 2026-06-15 – 2026-06-21

Green

This project is healthy — no action needed right now.

Confidence in this read: **High** — most of the expected data was filled in, so this read can be trusted.

This Week's Tasks

Week of 2026-06-15 – 2026-06-21. Every task or milestone active this week — Status, Start/End Date, % Complete, and planned Duration.

Task	Status	Start	End	%	Dur.
Configuration Validation & Documentation	Red	06/19	07/22	26%	24d
eProc and eInvoice and Merlin APSD	Red	06/19	08/04	21%	33d
Zycus to review the files and provide feedback	Amber	06/15	06/15	50%	1d
eProc, eInvoice and Merlin APSD Configuration Documentation Workshop	Green	06/19	06/26	50%	6d
Mapping activity for Integration	Green	06/19	06/22	100 %	2d

Why This Status?

Zycus - UniSan S2P Implementation is Green this week. In plain terms: 1 of its 39 milestones is delayed or missed, including Training Phase I. Data confidence for this read is high.

What We Looked At

Supporting detail beyond the core schedule view above — these six areas also factor into this week's status:

Area	Status	What we found
Schedule	Green	Only about 1.0% of tasks are behind schedule, which is a healthy range
Budget	N/A	Not enough data for this project — this area was left out of the score.
Milestones	Amber	1 of its 39 milestones is delayed or missed, including Training Phase I
Blockers	Green	There are no open blockers right now
Team Feedback	N/A	Not enough data for this project — this area was left out of the score.
Key Deadlines	Green	No tasks on the tightest part of the schedule are currently late

Which Tasks Are Driving This

The signals above are a rollup across every task. These are the individual tasks behind them, worth a PM's attention first:

Task	Status	Why
Configuration Validation & Documentation	Red	Should be underway this week (Start/End Date falls in this window), but only 26% complete
eProc and eInvoice and Merlin APSD	Red	Should be underway this week (Start/End Date falls in this window), but only 21% complete
Training Phase I	Amber	Overdue, but still has schedule slack
Admin Training	Amber	Overdue, but still has schedule slack
UniSan to provide supplier bulk upload data in the template provided by Zycus from UniSan's Staging environment	Amber	Overdue, but still has schedule slack
Zycus to review the files and provide feedback	Amber	Overdue, but still has schedule slack

Data Limitations

- This project's source file has no budget/cost tracking at all, so Budget isn't scored — its weight was shared across the other areas instead.
- No team comments were logged for this project, so Team Feedback isn't scored — its weight was shared across the other areas instead.

This report is based on 383 tasks and 39 milestones tracked in the project plan.